August 2005

PROGRESS REPORT ON OPEN PROJECTS

GRANTEE DATE GRANT AMOUNT ENGINEER OWNER'S PROGRESS
APPROVED AMOUNT USED REPRESENTATIVE
Mason 3/29/01 $3,980,271.00 $3,729,919.04 Farr West Dan Newell Original scope of work completed, using remaining funds to replace
water lines under buildings and in alleys. Design is complete, waiting
on a NDOT permit. Will go to bid in the fall
Moundhouse 3/29/01 $2,938,095.55 2,938,095.55 Brown & Mike Workman Project is complete, as built drawings and certification from the
Caldwell/ engineer are needed to close out project.
Farr West
West 3/29/01 1,826,820.00 $1,667,880.57 Aqua Tom Stratton PROJECT IS COMPLETE
Wendover
Gerlach 8/29/01 $527,442.49 $218,782.52 ECO:LOGIG/ Victoria Williams Project should go out to bid on August 8.
Farr West
Virginia City 8/29/01 $1,503,095.96 $718,445.84 CSA Marylou Waling BLM has cleared a site for one water tank. Construction will most
likely be delayed until the spring of 2006.

Caliente 3/14/02 $1,176,898.70 $862,136.05 Amec Bryan Elkins Original project is complete except for as built drawings. Old wells
have been inspected and one must be replaced. RFP for
engineering for new well should go out in August.

Walker 3/13/02 $4,262,750.00 $283,731.56 Farr West Richard Spooner Final drawings are nearly complete. California Department of Safety

Irrigation of Dams must review the design. Estimated bid date for construction
is September.

Kingsbury 6/26/02 $5,099,853.10 $1,651,246.67 Amec Candy Rohr Phase 1-C construction is in progress. The water tank project has

GID been delayed due to the high cost of site work. Work is going on to

permit a new site on Forest Service Land.
Kyle Canyon 6/26/02 $811,156.00 $207,987.00 LVWD Amy Febbo Work has stopped due to a permit from the Forest Service having

expired.

McGill 9/19/02 $476,018.00 $10,123,52 Day Dean Day Engineering is complete on new well. Construction should start this
Engineering summer.

Battle 12/5/02 $1,581,924.80 $99,094.14 Shaw Roger Sutton Construction drawings are approximately 90% complete. Project is

Mountain Engineering expected to go out for bid in September, with work starting in

October.
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Sun Valley 12/5/02 $647,971.00 $16,721.25 Shaw Diana Langs Site work for tank is complete. Water lines are being installed. Tank
Engineering contractor should start in July
Wells 12/5/02 $757,375.60 $481,953.86 TRW Jolene Supp The City of Wells has implemented a sizable water rate increase.
Engineering Pump has been rebuilt for new well. Rebidding of the well house and
booster station should happen in July
Metropolis 6/26/03 $434,350.00 $289,339.95 Dyer Vernon Dalton PER is complete, a copy has not been submitted to the Division for
PER Engineering review.
Pershing 9/18/03 $108,800.00 $34,000 Farr West Benny Hodges A draft report is close to being done.
County
Irrigation PER
Tonopah 9/18/03 $3,231,654.79 $3,239,024.79 Shaw Susan Dudley Project is complete except for as built drawings.
Engineering
Hawthorne 12/16/04 $42,500.00 $0.00 Farr West Steve Gustafson Leak detection study is complete. Work continues on the PER
PER
Jarbidge 12/16/03 $1,119,895.40 $1,106,616.18 Stantec Lynn Forsberg Elko County is having problems meeting the filtration requirements.
Much testing has been done trying to extend the life of the filter
cartridges. Elko County will be back for additional funds in October.
Sierra Estates | 12/16/04 $11,400.00 $0.00 Larry English Engineering company for the PER should be selected by August
PER
Canyon GID 3/31/04 $3,945,060.75 3,609,232.63 Jim Arden Connie Butts The second filter plant should be online by August 8, Project should
be complete by September 1, 2006.
Heppner 3/31/04 $1,280,300.00 $143,437.54 Washoe Jerry McKnight Water tank is pending BLM approval of the site. Second contract has
Subdivision County been awarded for pipe installation.
Montello 6/21/04 $1,124,988.70 $1,124,988.70 V-Point Lynn Forsberg PROJECT IS COMPLETE
Churchill 7/20/04 $1,999,678.00 $29,328.29 Brown & Eleanor Lockwood Bids have been requested for the water treatment plant.
County Caldwell Construction bids should go out in September.
Lovelock 10/19/04 $2,400,000.00 $0.00 Farr West Maurice Nelson Waiting on aerial photography maps to start design
Meadows
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Manhattan 10/19/04 $34,000.00 $5,814.00 Day Samson Yao The PER is almost done.
PER Engineering
Golconda GID 1/27/05 $956,478.75 0.00 Farr West Becky Trigg Waiting on match funds from USDA. Design work should start soon.
Spanish 1/27/05 $4,000,000.00 0.00 Washoe John Nelson No progress has been made
Springs County
Virgin Valley 1/27/05 $2,000.137,16 0.00 Brown, Collins Mike Winters Has gone out to bid on the water tanks. Plan on construction starting
Water District & Associates in September. Filter plant construction is planned to start in January,
2006.
Sheridan 4/27/05 0.00 Douglas Ron Roman Test well has been drilled and tested. Well did not produce the 180
Acres County

gpm wanted, produced 100 gpm. Production well should be drilled
by September.




